
State of California Department of Transportation Page 1
04/20/07 Statement of Ongoing Contracts as of 05/02/07

08District

08-RIV-10-50.9/51.9

08-RIV-10-134.0/144.1

08-RIV-15-3.2/8.1

08-RIV-60-.5/7.5

08-RIV-71-/2.7

08-RIV-79-4.9/13.5

Fed Aid

HB1

HA22

HA22

HB5

HE13

HM1

Pgm Code
IN RIVERSIDE COUNTY IN AND NEAR
INDIO FROM 0.2 MILE WEST OF
WASHINGTON STREET OVERCROSSING TO 0.2
MILE WEST OF JEFFERSON STREET O

IN RIVERSIDE COUNTY NEAR BLYTHE  FROM
1.6 KM WEST OF WILEY WELL ROAD TO 8.1
KM WEST OF ROUTE 78

IN RIVERSIDE COUNTY NEAR TEMECULA
FROM THE SOUTH JUNCTION OF ROUTE 79
TO JUNCTION ROUTE 215

IN RIVERSIDE COUNTY AT GLEN AVON FROM
ROUTE 15 AND 60 SEPARATION TO VALLEY
WAY UNDERCROSSING

IN RIVERSIDE COUNTY NEAR CORONA AND
CHINO HILLS FROM SAN BERNARDINO AND
RIVERSIDE COUNTY LINE TO SANTA ANA
RIVER BRIDGE

IN RIVERSIDE COUNTY NEAR TEMECULA AT
VARIOUS LOCATIONS

Description 

CONSTRUCT CONCRETE BARRIER

RESURFACE ASPHALT CONCRETE

OVERLAY ASPHALT CONCRETE

WIDEN HIGHWAY

WIDEN DIVIDED HIGHWAY

RESURFACE RUBBERIZED ASPHALT

Type Of Work
RSB GROUP INC.

GRANITE CONSTRUCTION COMPANY

R. J. NOBLE COMPANY

YEAGER SKANSKA INC.

SEMA CONSTRUCTION

ORTIZ ASPHALT PAVING INC

Contractor

IRVINE, CA 92618

WATSONVILLE CA 95077

RIVERSIDE, CA 92509

LAKE FOREST, CA  92630

COLTON CA 92324

 

(831)724-1011

 

 

 

(909)386-1200

MOHAMMADI, ESSI

YANG, CHAD

KAWWA, JABRA

YOGARAJAH, MANNY M.

YOUSSEF, MAGED

Resident
Engineer

(951) 453-8943

 

(951) 232-7638

(951) 276-1938

(951) 830-6864

 

 $783,900

 $1,762,840

 $1,852,610

 $53,635,950

 $9,500,960

 $307,656

Bid + CCOs

 $0

 $0

 $0

 $33,685,731

 $9,946,733

 $8,919

Comp To  date

 $0

 $0

 $0

 $2,370,405

 $2,265

 $0

This Month
03/23/07

03/29/07

01/12/07

03/08/06

12/29/03

03/16/07

Awarded

04/10/07

04/19/07

02/05/07

03/17/06

01/14/04

04/06/07

Approved

06/25/07

05/14/07

11/21/07

04/29/08

06/04/07

Est Comp

 0%

 0%

 0%

 62%

 0%

 100%

%Time

 0%

 0%

 0%

 62%

 0%

 3%

% Work 

 

 

SUSPENDED

 

PLANT EST
SATIS

 

Message

08-0H4804

08-0G7204

08-0G6504

08-354804

08-446514

08-0J2504

Contract 

  

  

  

ACNH-P060-(123)E

HP21-6208-(007)L

  

  

  

  

LN62-08 0-(8)

 620-8 00-()

  

  

  

  

--()

--()

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

8 MCLAREN STE Q

P O BOX 50085

1995 AGUA MANSA ROAD

2 SOUTH POINTE DR. STE 295

P O BOX 883

2781 W. RAMSEY
STREET, SUITE 7

9225 STELLAR COURT
STE B

2023 CHICAGO AVENUE,
SUITE B6

790 S. VIA LATA STE
100
COLTON, CA 92334

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
04/20/07 Statement of Ongoing Contracts as of 05/02/07

08District

08-RIV-79-7.0/7.1

08-RIV-91-.6/1.2

08-RIV-91-5.3/6.6

08-RIV-195-/4.7

08-RIV-215-37.7/43.9

08-RIV-243-13.8/13.9

Fed Aid

HA21

HE11

HA25

HM1

HB5
HB4C
HE11

HB71

Pgm Code
IN RIVERSIDE COUNTY NEAR AGUANGA AT
TEMECULA CREEK BRIDGE

IN RIVERSIDE COUNTY NEAR CORONA  FROM
1.0 KM EAST OF ORANGE AND RIVERSIDE
COUNTY LINE TO 1.4 KM  WEST OF ROUTE
91 AND 71 SEPARATIO

IN RIVERSIDE COUNTY IN CORONA FROM
0.2 KM WEST OF LINCOLN AVENUE
OVERCROSSING TO EAST GRAND BOULEVARD
UNDERCROSSING

IN RIVERSIDE COUNTY NEAR MECCA FROM
ROUTE 86S TO JUNCTION ROUTE 111

IN RIVERSIDE COUNTY IN RIVERSIDE AND
MORENO VALLEY AT VARIOUS  LOCATIONS

IN RIVERSIDE COUNTY ABOUT 23.2 KM
SOUTH OF BANNING AT INDIAN VISTA
POINT

Description 

ROCK SLOPE PROTECTION

REPLACE EXISTING BRIDGE

PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

WIDEN EXISTING FREEWAY

UPGRADE INDIAN VISTA POINT

Type Of Work
BERT W SALIS INC.

SEMA CONSTRUCTION, INC.

P AND D LANDSCAPE MANAGEMENT

HAZARD CONSTRUCTION COMPANY

WASHINGTON/OBAYASHI

RSB GROUP INC.

Contractor

SANTEE, CA 92071

LAKE FOREST, CA  92630

ORANGE CA 92868

SAN DIEGO, CA   92192

HIGHLAND, CA  92346

IRVINE, CA   92318

 

 

(714)835-4447

 

 

 

MANASRAH, FATHI

MANASRAH, FATHI

SPRAY, MICHAEL

MOHAMMADI, ESSI

LOPEZ, JOE

VERLENGIA, ROMANO

Resident
Engineer

(951) 277-8582

(951) 277-8582

(951) 232-6497

(951) 453-8943

(909) 275-0751

(951) 538-9810

 $633,545

 $13,467,933

 $1,976,917

 $246,381

 $238,044,406

 $326,775

Bid + CCOs

 $598,259

 $494,325

 $742,794

 $201,780

 $172,459,988

 $125,350

Comp To  date

 $1,836

 $461,150

 $312,528

 $201,780

 $5,138,692

 $125,350

This Month
10/03/06

02/08/07

11/03/06

03/05/07

02/06/04

02/09/07

Awarded

10/13/06

02/27/07

12/05/06

03/20/07

02/24/04

03/07/07

Approved

12/29/08

03/30/09

12/20/10

04/30/07

02/11/08

06/22/07

Est Comp

 0%

 4%

 33%

 48%

 69%

 27%

%Time

 0%

 4%

 38%

 77%

 72%

 38%

% Work 

PLANT EST
SATIS

 

 

 

 

 

Message

08-450204

08-456614

08-474104

08-0H6804

08-334844

08-0C4004

Contract 

  

HP21-6054-(049)L

  

  

ACNH-215 -(219)9

  

  

 605-4 04-()

  

  

I-215 -(219)9

  

  

--()

  

  

ACNH-X065-(080)N

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

10769 WOODSIDE AVENUE, #205

6 ORCHARD SUITE 150

999 TOWN AND COUNTRY RD 4TH F

6465 MARINDUST

P.O. BOX 600

8 MCLAREN, SUITE #8

9225 STELLAR COURT,
SUITE B

9225 STELLAR COURT #5

1110-A RESEARCH DR.

2781 WEST RAMSEY
STREET, SUITE 7

3474 NIKI WAY

2781 W. RAMSEY
STREET, STE #7

RIVERSIDE, CA 92557

Accepted

04/30/07

Location
Storm Water
Plan



State of California Department of Transportation Page 3
04/20/07 Statement of Ongoing Contracts as of 05/02/07

08District

08-SBD-15-4.6/5.3

08-SBD-15-12.7/15

08-SBD-15-41.7/42.4

08-SBD-15-74.1/86.4

08-SBD-15-74.9/124

08-SBD-15-87.7/186

Fed Aid

HB4N

HA22

HE11
HB4N

HB1

HA22
HB4C

HB1

Pgm Code
IN SAN BERNARDINO COUNTY IN RANCHO
CUCAMONGA FROM 1.0 KM SOUTH OF
FOOTHILL BOULEVARD TO ROUTE 15 AND 66
SEPARATION

IN SAN BERNARDINO COUNTY IN AND  NEAR
RIALTO AND FONTANA AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY IN
VICTORVILLE FROM 1.0 KM SOUTH TO 1.0
KM NORTH OF MAJAVE DRIVE

IN SAN BERNARDINO COUNTY IN BARSTOW
FROM MURIEL AVENUE OVERCROSSING TO
EAST YERMO ROAD OVERCROSSING

IN SAN BERNARDINO COUNTY IN AND  NEAR
BARSTOW AND YERMO FROM EAST MAIN
STREET OVERCROSSING TO 0.32 KM SOUTH
OF RASOR ROAD

IN SAN BERNARDINO COUNTY AT VARIOUS
LOCATIONS

Description 

WIDEN EXISTING RAMP

PAVEMENT REHABILITATION

WIDEN BRIDGE, RAMPS AND SIGNAL

REGRADE MEDIAN AND INSTALL BARRIER

ROADWAY REHABILITATION

MEDIAN GRADING, DRAINAGE, RAILING

Type Of Work
J MCLOUGHLIN ENG CO., INC.

COFFMAN SPECIALTIES, INC

SKANSKA USA CIVIL WEST

KIEWIT PACIFIC COMPANY

KIEWIT PACIFIC CO.

GRANITE CONSTRUCTION COMPANY

Contractor

RANCHO CUCAMONGA, CA  91730

SAN DIEGO, CA 92117

RIVERSIDE CA 925092405

NEWBERRY SPRINGS, CA 92365

VANCOUVER, WA  98668

WATSONVILLE CA 95077

 

 

(951)684-5360

 

 

(831)724-1011

PAIBUL, SEMI

ABUGHARBIEH, IMAD

SHAHIDI, SHAINE

SPENCER, OWEN

SANTOS, JOHN

Resident
Engineer

(951) 830-9299

(951) 232-3610

 

(951) 232-7839

(760) 256-5558

(951) 538-5315

 $2,068,311

 $24,630,668

 $5,315,286

 $3,672,822

 $51,681,074

 $26,325,126

Bid + CCOs

 $1,577,899

 $24,762,919

 $0

 $3,651,071

 $53,991,623

 $6,576,670

Comp To  date

 $803,534

 $0

 $0

 $0

 $1,620,632

 $1,951,811

This Month
11/30/06

07/14/06

03/16/07

07/14/06

04/07/04

10/19/06

Awarded

12/20/06

07/27/06

04/06/07

08/01/06

04/26/04

11/09/06

Approved

05/18/07

03/26/07

03/27/07

05/02/07

12/18/08

Est Comp

 72%

 100%

 0%

 100%

 98%

 14%

%Time

 77%

 100%

 0%

 100%

 99%

 25%

% Work 

 

COMPLETED

 

COMPLETED

 

 

Message

08-0C0704

08-0A4234

08-333904

08-1A9104

08-4567V4

08-0C0404

Contract 

  

  

DPIL-0061-(025)

  

ACIM-015 -(218)1

ACIM-015 -(149)E

  

  

--()

  

ACIM-015 -(218)E

--()

  

  

  

  

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

10641 FULTON CT

4375 JUTLAND DRIVE, SUITE 260

1995 AGUA MANSA ROAD

P O BOX 339

P.O. BOX 1769

P O BOX 50085

790 S. VIA LATA STE
100

9225 STELLAR COURT,
SUITE B

222 E MAIN STREET,
SUITE 208

222 E. MAIN ST.,
SUITE 208

222 E. MAIN ST., STE
208

BARSTOW, CA 92311

Accepted

03/26/07

03/27/07

Location
Storm Water
Plan
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04/20/07 Statement of Ongoing Contracts as of 05/02/07

08District

08-SBD-15-115.3/119

08-SBD-18-20.5/31

08-SBD-18-20.6/39.5

08-SBD-18-95.4/95.5

08-SBD-30-26.7/30.2

08-SBD-38-2.9/4.3

Fed Aid

HB4C

HM1

201   130

HA4S2

HB1

HB1

Pgm Code
IN SAN BERNARDINO COUNTY NEAR BAKER
FROM 5.9 KM NORTH OF AFTON ROAD
OVERCROSSING TO 2.3 KM SOUTH OF
BASIN ROAD OVERCROSSING

IN SAN BERNARDINO COUNTY NEAR
RIMFOREST, SKYFOREST AND RUNNING
SPRINGS AT VARIOUS LOCATIONS

SR 18 PM 20.6 TO PM 39.5 200' TO C/L

IN SAN BERNARDINO COUNTY IN AND  NEAR
VICTORVILLE AND APPLE VALLEY AT THE
MOJAVE RIVER BRIDGE AND OVERHEAD

IN SAN BERNARDINO COUNTY IN SAN
BERNARDINO AND HIGHLAND FROM HIGHLAND
AVENUE UNDERCROSSING TO FIFTH STREET
UNDERCROSSING

IN SAN BERNARDINO COUNTY AT MENTONE
FROM WABASH AVENUE TO CRAFTON AVENUE

Description 

WIDEN ROADWAY AND BRIDGE

RESURFACE ASPHALT CONCRETE

REMOVAL OF DEAD TREES ALONG EVAC.
ROUTES

SEISMIC RETROFIT

INSTALL MEDIAN BARRIER

COLD PLANE ROADWAY

Type Of Work
GRANITE CONSTRUCTION CO.

ORTIZ ASPHALT PAVING INC.

SOUTH BAY TIMBER

BUGLER CONSTRUCTION

ALCORN FENCE COMPANY

ALL AMERICAN ASPHALT

Contractor

WATSONVILLE, CA 95077-5085

SAN BERNARDINO, CA 92408

YREKA, CA 96097

FREMONT CA   94539

SUN VALLEY CA 91353

CORONA CA 928782229

 

 

 

 

 

(951)736-7600

TORRES, JOSE

EMUH, GODWIN

DAVIS, DARCY L.

MINA, EHAB

PAIBUL, SENI

NGUYEN, VU THANH

Resident
Engineer

(760) 256-5239

(951) 232-3706

(909) 844-9731

(951) 232-6415

(951) 830-9299

(909) 799-3111

 $6,202,177

 $1,242,650

 $1,600,000

 $2,634,800

 $921,731

 $2,186,500

Bid + CCOs

 $2,359,339

 $0

 $1,528,074

 $2,343,270

 $912,379

 $275,935

Comp To  date

 $301,961

 $0

 $0

 $2,343,270

 $0

 $275,935

This Month
08/22/06

03/23/07

01/26/06

01/29/07

09/12/06

11/08/06

Awarded

09/07/06

04/06/07

02/07/06

02/16/07

09/25/06

12/11/06

Approved

09/19/07

06/08/07

04/15/07

07/16/07

04/04/07

07/16/07

Est Comp

 42%

 0%

 97%

 26%

 100%

 26%

%Time

 37%

 0%

 96%

 53%

 100%

 13%

% Work 

 

 

 

 

COMPLETED

 

Message

08-476104

08-0H6204

08-0H8104

08-483304

08-0F1404

08-498504

Contract 

  

  

ER-    -(   )

  

  

ACST-P038-(016)E

  

  

--()

  

  

  P0-38 0-(6E)

  

  

  

  

  

--()

SWPPP

WPCP

  

SWPPP

SWPPP

SWPPP

P. O. BOX 50085

264 S LELAND NORTON WY #A170

202 N. OREGON ST.

47000 WARM SPRINGS BLVD, #101

P O BOX 1249

P O BOX 2229

222 E MAIN STREET

2351 LUGONIA AVENUE,
SUITE F

2531 LUGONIA AVE. STE
F

15367 TAMARACK ROAD

790 S. VIA LATA, STE.
100

2351 LUGONIA AVE.
UNIT F

Accepted

04/05/07

Location
Storm Water
Plan



State of California Department of Transportation Page 5
04/20/07 Statement of Ongoing Contracts as of 05/02/07

08District

08-SBD-38-9.3/9.6

08-SBD-38-14.8/59.4

08-SBD-40-80.0/97

08-SBD-40-80.4/97.6

08-SBD-40-97.6/97.6

08-SBD-60-.6/3.5

Fed Aid

HA21

201   130

201130

HA23

201   130

HA25

Pgm Code
IN SAN BERNARDINO COUNTY IN AND  NEAR
YUCAIPA FROM 1.3 KM EAST OF BRYANT
STREET TO 0.1 KM EAST OF  MILL CREEK
BRIDGE

IN SAN BERNARDINO COUNTY ON STATE
ROUTE 38FROM POST MILE 14.8 TO 59.4

IN SAN BERNARDINO COUNTY ON ROUTE 40
AT POSTMILE 80 AND BETWEEN POSTMILE
90 AND POSTMILE 97

IN SAN BERNARDINO COUNTY FROM MARBLE
WASH BRIDGE TO MUSTANG WASH BRIDGE

STATE ROUTE 40, PM 97.62 NEAR ESSEX,
SAN BERNARDINO COUNTY AT MUSTANG WASH
BRIDGE # 54-0893R

IN SAN BERNARDINO COUNTY IN CHINO
FROM 1.0 KM EAST OF THE  LOS ANGELES
COUNTY LINE TO 0.32 KM WEST OF
MOUNTAIN AVENUE UNDERCROSSIN

Description 

WIDEN BRIDGE

REMOVE DEAD AND DYING TREES

BRIDGE SHORING LANES EB AND WB

REPLACE BRIDGES

TEMPORARY SHORING UNDER BRIDGE

PLANTING AND IRRIGATION

Type Of Work
GRIFFITH COMPANY

A J ACOSTA COMPANY, INC.

YEAGER - SKANSKA COMPANY

YEAGER SKANSKA INC

YEAGER SKANSKA INC.

BELAIRE WEST LANDSCAPE INC

Contractor

SANTA FE SPRINGS CA 90670

BIG BEAR LAKE, CA  92315

RIVERSIDE, CA 92509

RIVERSIDE CA 925092405

RIVERSIDE, CA  92509-2405

BUENA PARK  CA 90622

(562)207-1777

 

 

(951)684-5360

 

(714)523-9200

ALIPANAH, FRED

NGUYEN, VU THANH

YUEN, MICHAEL

YUEN, MICHAEL

YUEN, MICHAEL

SPRAY, MIKE

Resident
Engineer

(909) 289-2020

(951) 232-7582

(951) 232-7522

(951) 232-7522

(951) 232-7522

(951) 232-6497

 $2,249,473

 $1,000,000

 $9,585,000

 $6,645,684

 $1,845,000

 $597,901

Bid + CCOs

 $2,189,664

 $979,306

 $4,252,708

 $5,358,782

 $1,310,102

 $525,885

Comp To  date

 $0

 $0

 $750,705

 $2,503,219

 $0

 $7,790

This Month
03/27/06

10/11/05

05/30/06

02/02/07

03/29/06

10/13/05

Awarded

04/11/06

10/11/05

06/08/06

02/21/07

03/29/06

10/27/05

Approved

04/19/07

04/19/07

10/27/08

08/19/07

09/05/08

08/15/07

Est Comp

 100%

 100%

 100%

 27%

 77%

 81%

%Time

 100%

 100%

 44%

 80%

 71%

 92%

% Work 

COMPLETED

COMPLETED

OVER RUN

 

 

 

Message

08-358424

08-0H4004

08-0J1304

08-0J1024

08-0J0204

08-451504

Contract 

ACST-P038-(014)E

  

ER-    -(   )

ACIM-040 -(053)8

  

  

  P0-38 0-(4E)

  

--()

ACBR-040 -(053)8

  

  

--()

  

  

IM-040 -(053)8

  

  

WPCP

  

  

SWPPP

  

WPCP

P O BOX 2150

P.O. BOX 2889

1995 AGUA MANSA ROAD

1995 AGUA MANSA ROAD

1995 AGUA MANSA ROAD

P O BOX 6270

2351 W. LUGONIA, STE
F

2351 LUGONIA AVE., #F

222 E. MAIN ST., #208

222 E. MAIN ST., STE
208

222 E. MAIN STREET,
STE 208

1110-A RESEARCH DR.
REDLANDS, CA 92374-4562

Accepted

04/20/07

04/19/07

Location
Storm Water
Plan
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04/20/07 Statement of Ongoing Contracts as of 05/02/07

08District

08-SBD-60-/9.9

08-SBD-71-5.3/6.2

08-SBD-83-.9/1

08-SBD-138-29.1/37.8

08-SBD-138-/13.9

08-SBD-173-10.8/10.8

Fed Aid

HA22

HB1

HA21

201   130

HB1
HA22

201   130

Pgm Code
IN SAN BERNARDINO COUNTY IN CHINO AND
ONTARIO FROM LOS ANGELES COUNTY LINE
TO RIVERSIDE COUNTY LINE

IN SAN BERNARDINO COUNTY NEAR CHINO
HILLS FROM 0.6 KM SOUTH OF SOQUEL
CANYON PARKWAY OVERCROSSING TO 0.5 KM
NORTH OF PINE AVENUE U

IN SAN BERNARDINO COUNTY IN CHINO AT
CHINO CREEK BRIDGE

REMOVE DEAD AND DYING TREES ADJACENT
TO STATE HIGHWAY JCT 18 TO JCT 173 ON
RTE 189

IN SAN BERNARDINO AND LOS ANGELES
COUNTIES AT VARIOUS LOCATIONS

BIG PINE CREEK BRIDGE ON SR 173

Description 

REPLACE SLABS AND PAVEMENT

INSTALL METAL BEAM GUARD RAIL

REPLACE BRIDGE SCOUR

REMOVAL AND DISPOSAL OF FIRE

WIDEN ROADWAY

EMERGENCY REPAIRS TO BIG PINE CREEK
BRIDGE

Type Of Work
J. MCLOUGHLIN ENGINEERING CO

ODONNELL CONSTRUCTION INC

MCM CONSTRUCTION INC.

SOUTH BAY TIMBER

YEAGER SKANSKA INC

ATKINSON CONSTRUCTION

Contractor

RANCHO CUCAMONGA, CA 91730

SAN DIMAS CA 917732911

BLOOMINGTON, CA  92316

YREKA, CA  96067

RIVERSIDE CA 925092405

FOOTHILL RANCH, CA 92610

 

(909)394-4510

 

 

(951)684-5360

 

AL-SAADOON, ALI

EHIRIM, DOMINIC

SAOUD, NAHRO

DAVIS, DARCY

OZOWARA, DENIS

PARVINJAH, MOHSEN

Resident
Engineer

(951) 276-1945

(951) 830-6629

(951) 232-3778

(909) 844-9731

(951) 232-3714

(951) 232-7755

 $11,335,000

 $547,313

 $1,981,652

 $2,150,000

 $38,172,276

 $500,000

Bid + CCOs

 $5,113,875

 $333,169

 $1,968,846

 $2,083,935

 $23,392,517

 $330,849

Comp To  date

 $1,942,460

 $96,306

 $0

 $0

 $758,241

 $72,812

This Month
01/16/07

11/13/06

08/11/05

11/30/05

02/14/06

09/22/06

Awarded

01/31/07

12/06/06

08/26/05

11/30/05

03/01/06

09/22/06

Approved

07/23/07

05/08/07

05/11/07

04/15/07

10/19/07

06/01/07

Est Comp

 32%

 96%

 0%

 85%

 65%

 89%

%Time

 43%

 60%

 0%

 97%

 61%

 66%

% Work 

 

 

PLANT EST
SATIS

 

 

 

Message

08-472004

08-0E9804

08-449704

08-0H5804

08-4697V4

08-0J5604

Contract 

ACNH-P060-(131)E

  

ACST-S083-(017)E

NH-    -(   )

ACST-X071-(051)E

  

--()

  

  S0-83 0-(7E)

--()

  X0-71 0-(1E)

  

  

  

--()

  

--()

  

WPCP

WPCP

WPCP

  

SWPPP

  

10641 FULTON COURT

559 W COVINA BLVD

P.O. BOX 867

202 N. OREGON ST.

1995 AGUA MANSA ROAD

27422 PORTOLA PARKWAY, # 250

2023 CHICAGO AVENUE,
SUITE B-6

790 S. VIA LATA STE
100

790 S. VIA LATA STE
100

2351 W. LUGONIA,
SUITE F

15367 TAMARACK ROAD

15367 TAMARACK ROAD

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

 $22,055,100 $375,155,218 $542,469,964

08-SBD-210-8.3/15.1

08-SBD-210-12.9/13

08-SBD-215-2.7/5

08-SBD-247-2.7/3.3

08-SBD-247-47.0/78

Fed Aid

HE14

HB6

HA27

HB1

HA22

Pgm Code
IN SAN BERNARDINO COUNTY IN RANCHO
CUCAMONGA AND FONTANA AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY IN FONTANA
AT THE NORTH WEST CORNER OF BEECH
AVENUE UNDERCROSSING

IN SAN BERNARDINO COUNTY IN COLTON
AND SAN BERNARDINO FROM WASHINGTON
AVENUE OVERCROSSING TO 0.4 KM SOUTH
OF ORANGE SHOW ROAD OVER

IN SAN BERNARDINO COUNTY IN YUCCA
VALLEY FROM 0.5 KM NORTH TO 0.5 KM
SOUTH OF BUENA VISTA DRIVE AND
SKYLINE RANCH ROAD

IN SAN BERNARDINO COUNTY NEAR LUCERNE
VALLEY AND BARSTOW AT VARIOUS
LOCATIONS

Description 

HIGHWAY LANDSCAPING AND IRRIGATION

CONSTRUCT PARK AND RIDE

UPGRADE MEDIAN BARRIER

SIGNALIZE AND WIDEN INTERSECTION

RESURFACE EXISTING PAVEMENT

Type Of Work
BELAIRE WEST LANDSCAPE INC

VANCE CORPORATION

BEADOR CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

YEAGER SHANSKA INC

Contractor

BUENA PARK CA 90622

RIALTO, CA  92377-4113

CORONA CA 92883

WATSONVILLE CA 950775085

RIVERSIDE, CA 92509

(714)523-9200

 

(951)674-7352

(831)724-1011

 

MORO, BILL

ABU-GHARBIEH, IMAD

ABDELKHALEQ,
HUSSAM/SAOUD, NAHRO

CHAN, KOHNSON

PARVINJAH, MOHSEN

Resident
Engineer

(951) 830-6815

(951) 232-3610

(951) 830-6629

(951) 830-6827

(951) 232-7755

 $4,023,938

 $868,066

 $4,426,254

 $1,968,488

 $3,552,900

Bid + CCOs

 $3,925,493

 $862,631

 $4,340,852

 $1,943,547

 $0

Comp To  date

 $7,360

 $5,060

 $0

 $0

 $0

This Month
08/12/03

01/24/06

05/24/06

06/27/06

11/20/06

Awarded

09/03/03

02/02/06

06/06/06

07/07/06

12/08/06

Approved

07/10/07

08/21/07

04/30/07

04/09/07

Est Comp

 0%

 0%

 100%

 100%

 0%

%Time

 0%

 0%

 96%

 100%

 0%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

OVER RUN

COMPLETED

 

Message

08-498004

08-204334

08-0C1804

08-0E9104

08-482304

Contract 

STPL-6208-(004)E

CMLN-6208-(010)E

  

  

ACST-P247-(007)E

--()

--()

  

  

  P2-47 0-(7E)

  

  

  

  

--()

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 6270

2271 N. LOCUST AVENUE

26320 LESTER CIRCLE

P O BOX 50085

AGUA MANASA ROAD

464 W. FOURTH STREET
6TH FLOOR

9225 STELLER COURT
STE B

790 S. VIA LATA STE
100

6690 LA CONTENTA ROAD

15367 TAMARAK ROAD

SAN BERNARDINO, CA
92401-1400

Accepted

04/30/07

04/09/07

Location
Storm Water
Plan



08-0H4804

08-0G7204

08-0G6504

08-354804

08-446514

08-0J2504

08-450204

08-474104

08-456614

08-0H6804

08-334844

08-0C4004

08-0C0704

08-0A4234

08-333904

08-1A9104

08-4567V4

08-0C0404

08-476104

08-0H6204

08-0H8104

08-483304

Contract

08-RIV-10-50.9/51.9

08-RIV-10-134.0/144.1

08-RIV-15-3.2/8.1

08-RIV-60-.5/7.5

08-RIV-71-/2.7

08-RIV-79-4.9/13.5

08-RIV-79-7.0/7.1

08-RIV-91-5.3/6.6

08-RIV-91-.6/1.2

08-RIV-195-/4.7

08-RIV-215-37.7/43.9

08-RIV-243-13.8/13.9

08-SBD-15-4.6/5.3

08-SBD-15-12.7/15

08-SBD-15-41.7/42.4

08-SBD-15-74.1/86.4

08-SBD-15-74.9/124

08-SBD-15-87.7/186

08-SBD-15-115.3/119

08-SBD-18-20.5/31

08-SBD-18-20.6/39.5

08-SBD-18-95.4/95.5

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



08-0F1404

08-498504

08-358424

08-0H4004

08-0J1304

08-0J0204

08-0J1024

08-472004

08-451504

08-0E9804

08-449704

08-0H5804

08-4697V4

08-0J5604

08-498004

08-204334

08-0C1804

08-0E9104

08-482304

Contract

08-SBD-30-26.7/30.2

08-SBD-38-2.9/4.3

08-SBD-38-9.3/9.6

08-SBD-38-14.8/59.4

08-SBD-40-80.0/97

08-SBD-40-97.6/97.6

08-SBD-40-80.4/97.6

08-SBD-60-/9.9

08-SBD-60-.6/3.5

08-SBD-71-5.3/6.2

08-SBD-83-.9/1

08-SBD-138-29.1/37.8

08-SBD-138-/13.9

08-SBD-173-10.8/10.8

08-SBD-210-8.3/15.1

08-SBD-210-12.9/13

08-SBD-215-2.7/5

08-SBD-247-2.7/3.3

08-SBD-247-47.0/78

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

Page
Statement of Ongoing Contracts - Index

Statement of Ongoing Contracts - Federal Aid



08

District

 $34,443,182

Work Completed This Period

 Statement of Ongoing Contracts -Summary

08District

 $542,469,964  $375,155,218

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $84,651,884

 $305,165,356

 $52,166,739

 $60,148,739

 $11,185,000

 $29,152,246

 Bid + CCO

 $65,927,074

 $213,343,528

 $31,752,454

 $47,047,689

 $5,780,782

 $11,303,689

 Work Comp

District Total:

Work completed this Period:  $34,443,182

-I-

-F-

-S-

-SH-

-ER-
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